

Complete Workflow Mapping + Automation Roadmap

Banff Advisors - Technical Implementation Plan

Executive Summary

Banff Advisors is experiencing significant operational bottlenecks due to manual processes across fragmented systems. This document provides a complete workflow analysis and technical automation roadmap to reduce manual work by **150-200 hours/month** and enable scaling from 8-10 to 20+ new clients/month without additional headcount.

Key Findings:

- **4-system data entry** for each new client (30-60 min/client)
- **Zero tracking** of P2P introductions and trending outcomes
- **10-20 hours/week** spent extracting tasks from emails/notes
- **Human error** in activity tagging breaks reporting dashboards
- **Fragmented data** across HubSpot, Notion, Contender, Gmail, Google Drive

Expected Outcomes:

- **80% reduction** in client onboarding time (60min → 10min)
- **100% task capture** from all communication channels
- **Automated follow-up** preventing lost sales opportunities
- **Real-time visibility** into all client activities and introductions

Table of Contents

1. Current State Workflow Maps
 2. Pain Point Analysis
 3. Future State Architecture
 4. Technical Implementation Roadmap
 5. System Integration Architecture
 6. Phase-by-Phase Implementation Plan
 7. Success Metrics & KPIs
-

Current State Workflow Maps

1. Executive Client Sales Journey (Current)

LEAD GENERATION (Untracked - Memory Based)

↓

Inbound Channels:

- LinkedIn DM (no logging)
- Email (auto-logs to HubSpot)
- Referral (informal, no CRM entry)
- Website form (dumps to Slack, ignored)

↓

SALES CONVERSATION (Advisor-Driven)

- Advisor remembers to follow up (no system)
- Keeps notes in Notion (unstructured)
- NO deal pipeline tracking
- NO automated reminders

↓

Decision Point: Client Says Yes

↓

CONTRACT GENERATION (Manual Handoff - 24-48hr delay)

1. Advisor emails TSQ: "Send contract to [name] at [email]"
2. TSQ manually creates DocuSign (24hr turnaround)
3. Client signs
4. TSQ emails team PDF confirmation

↓

HANDOFF TO CLIENT OPS (Begins onboarding below)

PROBLEMS IDENTIFIED:

- No lead tracking → Lost opportunities
- No follow-up automation → Deals die from neglect
- 24-48hr contract delay → Poor client experience
- Manual coordination → High friction

2. Client Onboarding Workflow (Current - 4 Systems)

STEP 1: CLIENT OPS RECEIVES CONTRACT PDF VIA EMAIL

Time: Manual check, response = ownership assignment

↓

STEP 2: HUBSPOT SETUP (System 1) - 10 minutes

Manual Data Entry:

- Find/create contact record
- Add LinkedIn URL
- Change client type → "Current Private Advisor Client"
- Assign advisor
- Select transition pathway (4 options)
- Enter contract start date
- Enter billing terms
- Mark candidate tier as "Tier 1"

Issues:

- Often need to track down who client is from advisor
- Missing LinkedIn info requires research
- Billing terms sometimes non-standard (need to parse contract)

↓

STEP 3: NOTION SETUP (System 2) - 5 minutes

Auto + Manual:

Whale Sync auto-creates page when HubSpot tier = "Tier 1"

Pre-populates contract info from HubSpot

- Manually add HubSpot profile link
- Manually add Contender profile link (doesn't exist yet!)
- Create folder structure for notes

↓

STEP 4: CONTENDER SETUP (System 3) - 15-20 minutes

Manual Profile Creation:

- Check if profile exists (Tier 3 from prior outreach)

IF NEW:

- Go to LinkedIn, download profile PDF
- Upload PDF to Contender (auto-parses basic info)
- Manually download + upload profile photo
- Verify parsed data accuracy

FOR ALL:

- Change tier: Tier 3 → Tier 1
- Assign advisor
- Add kickoff date (after call happens)
- Add email address
- Tag functional expertise (manual selection)
- Tag industry expertise (manual selection)
- Tag operating role interest (manual selection)
- Tag target functions (manual)
- Tag target industries (manual)

Issues:

- Contender has NO API (all manual entry via UI)
- Profile data goes stale (no sync with LinkedIn updates)
- Photo must be manually downloaded/uploaded

↓

STEP 5: GOOGLE DRIVE SETUP (System 4) - 5 minutes

Manual Folder Creation:

- Create client folder in Google Drive
- Create subfolders: Narratives, Resumes, LinkedIns, Bios

↓

STEP 6: CLIENT WELCOME EMAIL - 5 minutes

Semi-Automated:

HubSpot template email with kickoff scheduler link
Kickoff form link

- Manual send

TOTAL TIME: 40-60 minutes per client

FREQUENCY: 8-10 clients/month = 8-10 hours/month

PROBLEMS:

Duplicate data entry across 4 systems
High error rate from manual transcription
Contender has no API (major bottleneck)
Poor client experience (delay before first contact)

3. Client Servicing - First 2 Months (Standardized)

WEEK 1: KICKOFF CALL

Process:

- 60-90 min call: Advisor + Client Ops + Client
- Zoom auto-records → Transcript dumps to Notion via Zapier

Manual Post-Call Work (30-45 min):

- Find transcript in Notion "Kickoff Full Transcripts"
- Manually tag transcript to client's Notion page
- Manually tag call type as "Kickoff"
- Extract key points into "Kickoff Notes" doc
- Update Contender profile with new info learned
- Update HubSpot with kickoff completion date
- Mark kickoff complete in Retool dashboard

Issues:

- Transcript dumps but isn't auto-tagged → easy to miss
- Manual tagging often forgotten → dashboard breaks
- Key insights buried in transcript, not extracted

↓

WEEKS 2-4: NARRATIVE EDITS (2-3 rounds)

Process:

- Client Ops drafts: Resume, LinkedIn, Bio in Google Drive
- Emails client for review
- Client provides feedback (email/doc comments)
- Client Ops revises
- Repeat 2-3 times

Manual Work Per Round (60-90 min):

- Open Google Drive, find client folder
- Make edits based on email feedback
- Email client with updated doc links
- Wait for response (no auto-reminder if client ghosted)
- Manually mark "Narrative Edit" complete in Retool after done

Issues:

- No workflow tracking (who's waiting on whom?)
- Clients ghost → no auto-nudge
- No version control beyond Google Drive versions

↓

WEEKS 4-8: TRENDING CAMPAIGN (2 months)

Manual Process (10-15 hours total):

- Review client profile in Contender for accuracy
- Check if LinkedIn has updated (manual comparison!)
- Update Contender if stale (no auto-sync)
- Select B4B partners to receive profile (manual selection)
- Send "whisper" batches over 8 weeks via Contender
- Manually track which partners received profile (spreadsheet?)
- Manually follow up with partners (no automation)
- Track responses/inquiries (manual)
- Report back to client (manual summary email)

Issues:

- Profile staleness risk (embarrassing outdated info)
- No tracking of partner engagement
- No ROI measurement per campaign
- Highly manual, hard to scale

TOTAL TIME FIRST 2 MONTHS: ~20-30 hours per client

THIS PART WORKS WELL (Standardized), BUT STILL VERY MANUAL

4. Client Servicing - Month 3+ (Chaos Zone)

QUARTERLY CHECK-IN CALLS

Process:

- Advisor conducts check-in call every 3 months
- Zoom transcript dumps to Notion (auto)
- Advisor emails Client Ops with ad-hoc tasks

Example Task List from Advisor:

"For Client X:

- Do a P2P with Client Y
- Run another trending campaign
- Update their narrative (new job)
- Target mapping for tech companies in NYC"

Issues:

- Tasks arrive via email (buried in inbox)
- No prioritization system
- No deadlines specified
- No tracking of task completion

↓

CLIENT OPS TASK CHAOS

Daily Reality:

- 212 active clients
- 2 client ops team members (Max, Lily)
- Ad-hoc tasks from 3 advisors (different communication styles)
 - David uses email
 - Liv uses Slack
 - Claire uses email + Slack + sometimes forgets to tell ops

Manual Task Management (10-20 hours/week):

- Check email for client tasks
- Check Slack for client tasks
- Review Zoom transcripts for mentioned action items
- Manually create task list in personal notes
- Prioritize based on "who's loudest"
- Execute tasks (P2P, trending, narratives, target mapping)
- Manually update Retool dashboard when done

PROBLEMS:

Tasks fall through cracks
No single source of truth
Reactive, not proactive
Can't scale beyond 100 clients per ops person

5. P2P Introduction Workflow (Current - Invisible)

P2P REQUEST (Ad-hoc from Advisor)

Advisor says: "Introduce Client A to Client B, they both
work in healthcare and would benefit"

Current Process:

- Client Ops manually drafts intro email
- Looks up both clients in Contender/Notion for context
- Sends double opt-in intro email
- ...and then nothing

TRACKING: ZERO

- No record of introduction made
- No follow-up to see if they connected
- No measurement of P2P value
- No way to avoid duplicate intros

Time per P2P: 15-30 min

Volume: Unknown (not tracked!)

PROBLEMS:

- Valuable networking activity is invisible
- No ROI measurement
- Risk of introducing same people twice
- No follow-up = wasted introductions

6. Activity Tracking & Reporting (Retool Dashboard)

RETOOL DASHBOARD: CLIENT PATHWAY MANAGEMENT

Purpose: Track all 212 exec clients and their activities

Tracked Activities:

- Kickoff calls
- Check-in calls
- Narrative edits
- Interview prep
- Personal branding calls
- Trending campaigns
- P2Ps (supposed to be tracked, but isn't)

How It Works (Theory):

1. Call happens on Zoom
2. Transcript dumps to Notion
3. Advisor/Ops tags call type in Notion
4. Retool reads Notion data
5. Dashboard increments activity counter
6. Alerts trigger if client has no activity in X weeks

How It Works (Reality):

1. Call happens on Zoom
2. Transcript dumps to Notion
3. Advisor forgets to tag call type
4. Retool shows ZERO activity for client

5. Dashboard is inaccurate
6. False alerts OR missed alerts

PROBLEMS:

- Completely dependent on human tagging (fails often)
- No validation or error checking
- Dashboard untrustworthy → team stops using it
- No accountability for data quality

Pain Point Analysis

High-Impact Pain Points (Ranked by Time/Impact)

#	Pain Point	Time Cost	Business Impact	Complexity
1	Task extraction from email/notes/Zoom	10-20 hrs/week	High - tasks fall through cracks	Medium
2	Client onboarding (4-system data entry)	8-10 hrs/month	Medium - scalability blocker	Low
3	Trending campaigns (manual + stale data)	10-15 hrs/campaign	High - revenue risk from bad data	High
4	P2P tracking (zero visibility)	Unknown	Medium - can't measure value	Low
5	Sales follow-up (no automation)	5-8 hrs/month	High - lost revenue	Low
6	Activity tagging errors	Variable	Medium - breaks reporting	Medium
7	Contract generation delay	2-3 hrs/month	Low - poor CX	Low

Root Cause Analysis

Root Cause 1: Contender Isolation

- **Problem:** Contender (proprietary platform) has no API
- **Impact:**
 - All data entry is manual
 - No automation possible
 - Profile data goes stale (no LinkedIn sync)
 - Trending campaigns are manual
- **Solution Required:** Build Contender API or migrate off platform

Root Cause 2: Communication Channel Fragmentation

- **Problem:** Client updates arrive via email, Slack, text, Zoom, calls
- **Impact:**
 - 10-20 hrs/week sorting through channels
 - Tasks missed or buried
 - No single source of truth
- **Solution Required:** Centralized task management with AI extraction

Root Cause 3: Human-Dependent Data Quality

- **Problem:** Reporting relies on humans manually tagging activities
- **Impact:**
 - High error rate
 - Dashboard inaccuracy
 - Team loses trust in data
- **Solution Required:** AI-powered auto-tagging with validation

Root Cause 4: No Follow-Up Automation

- **Problem:** Everything is one-and-done (emails, intros, sales calls)
 - **Impact:**
 - Lost sales opportunities
 - Wasted P2P introductions
 - Client ghosting with no nudges
 - **Solution Required:** Smart reminder/follow-up engine
-

Future State Architecture

Vision: Unified Client Intelligence Platform

INTELLIGENCE LAYER (AI)

- Task Extraction (Email, Zoom, Slack)
- Activity Auto-Tagging (Call Type Detection)
- Profile Monitoring (LinkedIn Change Detection)
- Smart Follow-Up Triggers (Sales, P2P, Client Check-ins)
- Predictive Alerts (Client needs attention)

↓

ORCHESTRATION LAYER (Make.com)

- Client Onboarding Automation
- P2P Introduction Workflow

- Trending Campaign Engine
- Task Assignment & Tracking
- Follow-Up Reminder System

↓

DATA LAYER (Systems)

HubSpot	Notion	Contender	Gmail
CRM	Client	Profiles	Communication
	Ops		

Google Drive
Documents

↓

PRESENTATION LAYER (Dashboards)

- Retool: Ops Dashboard (Tasks, Alerts, Client Health)
- Retool: Advisor Dashboard (Sales Pipeline, Client Activity)
- Retool: Leadership Dashboard (Metrics, Trends, Capacity)

Technical Implementation Roadmap

Phase 1: Quick Wins (Weeks 1-2)

Project 1.1: AI Task Extraction Engine Problem Solved: 10-20 hrs/week spent manually finding tasks in emails/notes

Technical Approach:

1. Gmail Integration

- Connect Gmail API to Make.com
- Filter: Emails from advisors (David, Liv, Claire) OR mentioning client names
- Trigger: New email arrives

2. AI Processing (OpenAI GPT-4)

- Extract:
 - Client name
 - Action items (P2P, trending, narrative update, etc.)
 - Urgency (ASAP, This week, No rush)
 - Deadline (if mentioned)

- Prompt Template:

Analyze this email and extract:

1. Client name(s) mentioned
2. Requested actions (list each separately)
3. Urgency level (urgent/normal/low)
4. Any mentioned deadlines

Email: {email_body}

3. Notion Task Creation

- Create task in “Client Ops Tasks” database
- Auto-assign to client ops owner (lookup from client record)
- Set due date based on urgency
- Tag source: Email
- Include email link for context

4. Zoom Transcript Processing

- Already dumping to Notion
- Add AI analysis step:
 - Extract action items
 - Identify client sentiment
 - Flag important dates/deadlines
- Auto-tag to client record using fuzzy name matching

Technical Stack:

- Make.com (orchestration)
- OpenAI API (GPT-4)
- Gmail API
- Notion API

Success Metrics:

- 90%+ task capture rate
- Zero manual email sorting
- Tasks in Notion within 5 min of email/call

Timeline: 1-2 weeks

Project 1.2: Sales Follow-Up Automation **Problem Solved:** Lost sales opportunities from lack of follow-up

Technical Approach:

1. Frictionless Advisor Input

- Create dedicated email: `sales@banffadvisors.com`
- Advisor forwards/sends sales conversation summary
- Subject line: Name of prospect
- Body: Freeform notes (AI will parse)

2. AI Parsing

- Extract:
 - Prospect name, company, role
 - Interest level (hot/warm/cold based on language)
 - Next step mentioned
 - Timeline if mentioned
- Create HubSpot deal record

3. Smart Follow-Up Scheduling

- Interest level → Follow-up timing:
 - Hot: 2 days
 - Warm: 1 week
 - Cold: 2 weeks
- Create task in HubSpot
- Send Slack reminder to advisor

4. Follow-Up Execution

- Reminder includes:
 - Prospect name
 - What was discussed (AI summary)
 - Suggested email template (one-click send)
- Track: If no response after 2 follow-ups → Move to nurture

Technical Stack:

- Gmail webhook
- Make.com
- OpenAI API
- HubSpot API
- Slack API

Success Metrics:

- 100% sales conversation capture
- 90%+ follow-up completion rate
- +10-15% conversion improvement

Timeline: 2 weeks

Project 1.3: Instant Contract Generation **Problem Solved:** 24-48hr delay in contract delivery

Technical Approach:

1. DocuSign Template Setup

- Create templates for standard contracts
- Dynamic fields: Name, Email, Start Date, Terms, Price

2. Simple Form Interface

- Retool form for advisor:
 - Client name
 - Email
 - Contract type (dropdown: Transition Services, Portfolio, etc.)
 - Custom terms (if non-standard)
- Submit → Triggers automation

3. Automation Flow

Form Submit

- Check if standard contract (80% of cases)
- YES: Auto-send DocuSign via API (instant)
- NO: Email TSQ for review (flagged as custom)
- DocuSign webhook: Contract signed
- Trigger onboarding automation (Project 2.1)

4. Notification

- Client receives contract instantly
- Team notified when signed
- Auto-triggers onboarding

Technical Stack:

- Retool (form)
- DocuSign API
- Make.com
- Slack API

Success Metrics:

- Standard contracts: 0min delay (instant)
- Client-to-kickoff time: <3 days (from 5-7 days)

Timeline: 1-2 weeks

Phase 2: Foundation (Weeks 3-5)

Project 2.1: Automated Client Onboarding Problem Solved: 40-60min manual setup across 4 systems

Technical Approach:

Step 1: Build Contender API (Critical Path)

- **Required Endpoints:**

```
POST /api/executives/create
{
  "name": "string",
  "email": "string",
  "linkedin_url": "string",
  "tier": "1|2|3",
  "advisor_id": "string",
  "functional_expertise": ["array"],
  "industry_expertise": ["array"]
}

PATCH /api/executives/{id}
PUT /api/executives/{id}/photo (upload)
GET /api/executives/{id}
```

- **Authentication:** API key-based
- **Rate Limits:** 100 req/min
- **Webhooks:** Profile updated, Tier changed

Step 2: LinkedIn Data Enrichment

- Use RocketReach API for profile data
- Extract: Name, Current Role, Company, Photo URL, Experience
- Store in temporary staging area

Step 3: Orchestration (Make.com)

```
TRIGGER: DocuSign Contract Signed Webhook
↓
MODULE 1: Extract contract data
- Parse PDF for: Name, Email, Terms, Price, Contract Type
↓
MODULE 2: HubSpot - Create/Update Contact
- API: POST /contacts/v1/contact/createOrUpdate
- Fields: All contract data + Client Type = "Tier 1"
↓
MODULE 3: Notion - Create Client Page (via Whale Sync trigger)
- Whale Sync watches HubSpot tier change
```

- Auto-creates Notion page
- Make.com adds: HubSpot link, creates folder structure
- ↓
- MODULE 4: RocketReach - Enrich Profile Data
- Lookup by email
- Get: LinkedIn URL, Photo, Current company
- ↓
- MODULE 5: Contender - Create Profile
- POST /api/executives/create
- Upload photo
- Set tier = 1
- ↓
- MODULE 6: Google Drive - Create Folder Structure
- Create: /Clients/{Name}/
 - /Narratives
 - /Resumes
 - /LinkedIns
 - /Bios
- Share with team
- ↓
- MODULE 7: Notion - Add Contender + Drive Links
- Update client page with:
 - Contender profile URL
 - Google Drive folder URL
- ↓
- MODULE 8: Assign Client Ops Owner
- Round-robin logic: Max, Lily
- Update HubSpot, Notion, Contender
- ↓
- MODULE 9: Send Welcome Email
- HubSpot template
- Include: Kickoff scheduler link, Welcome form
- ↓
- MODULE 10: Slack Notification
- Message team: "New client onboarded: {Name} - Owner: {Owner}"

Error Handling:

- Each module has retry logic (3 attempts)
- Failed modules send alert to #ops-alerts Slack channel
- Partial failures logged in Notion for manual cleanup

Technical Stack:

- DocuSign API
- HubSpot API
- Notion API
- Contender API (NEW)

- RocketReach API
- Google Drive API
- Make.com (orchestration)
- Slack API

Success Metrics:

- Setup time: 5-10min (review/QA only)
- Error rate: <5%
- Time saved: 30-50min $\times$ 10 clients/month = 5-8 hrs/month

Timeline: 3-4 weeks (includes Contender API development)

Project 2.2: P2P Introduction Tracking System Problem Solved:

Zero visibility into P2P introductions

Technical Approach:

Step 1: Notion Database Setup

- Create “P2P Introductions” database
- Fields:
 - Client A (relation $\rightarrow$ Exec Clients)
 - Client B (relation $\rightarrow$ Exec Clients)
 - Requested By (relation $\rightarrow$ Team)
 - Request Date (date)
 - Topic/Purpose (text)
 - Status (select: Requested|Intro Sent|Connected|Follow-up 1|Follow-up 2|Closed)
 - Introduction Date (date)
 - Last Follow-up (date)
 - Outcome (text)
 - Impact Rating (select: 1-5)
 - Email Thread Link (URL)

Step 2: Simple Request Form (Retool)

- Advisor fills form:
 - Client A (dropdown - searchable)
 - Client B (dropdown - searchable)
 - Why? (text area)
- Submit $\rightarrow$ Creates Notion record

Step 3: Intro Email Generation

- Make.com workflow:

Trigger: New P2P record created in Notion

↓

```

Fetch Client A profile (Contender + Notion)
Fetch Client B profile (Contender + Notion)
↓
Generate email via AI:
"Hi {Client A} and {Client B},

I wanted to introduce you both because {purpose}.

{Client A} - {1-line bio and why relevant}
{Client B} - {1-line bio and why relevant}

I'll let you both take it from here!

Best,
{Advisor}"
↓
Create draft in advisor's Gmail
↓
Slack advisor: "P2P draft ready - review and send"

```

Step 4: Follow-Up Automation

- After intro sent:
 - Wait 1 week → Check if reply detected (Gmail API)
 - NO reply → Slack advisor: “P2P with {A} and {B} - no response, follow up?”
 - Wait 2 weeks → Second reminder
 - After 1 month → Slack: “Mark P2P outcome” (advisor rates 1-5)

Step 5: Dashboard (Retool)

- P2P Pipeline View:
 - Kanban: Requested | Sent | Connected | Closed
 - Filter by: Advisor, Client, Date Range
- Metrics:
 - Total P2Ps this month
 - Average time to introduction
 - Average impact rating
 - Top connectors (which clients get most P2Ps)

Technical Stack:

- Notion API
- Retool (form + dashboard)
- Make.com
- Gmail API
- OpenAI API (email generation)
- Slack API

Success Metrics:

- 100% P2P tracking (from 0%)
- 80%+ follow-up completion
- Impact ratings captured for all P2Ps

Timeline: 2-3 weeks

Project 2.3: AI Activity Auto-Tagging **Problem Solved:** Broken dashboards from missed call type tagging

Technical Approach:

Step 1: Zoom Transcript Analysis

- Trigger: Zoom transcript dumps to Notion
- Make.com workflow:

New transcript in "Kickoff Full Transcripts"

↓

Send transcript to OpenAI API

↓

Prompt:

"Analyze this call transcript and identify:

1. Call type: Kickoff|Check-in|Narrative Edit|Interview Prep|
Personal Branding|P2P Discussion|Other
2. Client name(s) mentioned
3. Key action items discussed
4. Next steps mentioned
5. Client sentiment (positive/neutral/negative)

Transcript: {transcript_text}"

↓

AI Response:

```
{  
  "call_type": "Kickoff",  
  "clients": ["Doug Smith"],  
  "action_items": ["Update resume", "Schedule follow-up"],  
  "next_steps": "Client to send updated LinkedIn",  
  "sentiment": "positive"  
}
```

↓

Update Notion record:

- Set Call Type field
- Tag to client(s)
- Create tasks from action items

↓
Slack advisor: "Call auto-tagged as {type} for {client} - correct?"

Step 2: Validation & Override

- Advisor receives Slack message with:
 - Correct → Does nothing (tag sticks)
 - Wrong → Click to override → Select correct type
- Override tracked for AI model improvement

Step 3: Dashboard Sync

- Retool dashboard reads Call Type field
- Auto-increments activity counters
- Triggers alerts based on rules:
 - No kickoff within 1 week of contract → Alert
 - No check-in within 90 days → Alert
 - No activity within 45 days → Alert

Step 4: Data Quality Monitoring

- Weekly report:
 - % of calls auto-tagged
 - % of tags overridden by advisors
 - Most common misclassifications
- Use data to retrain AI prompts

Technical Stack:

- Zapier (Zoom → Notion dump)
- Make.com (orchestration)
- OpenAI API (GPT-4)
- Notion API
- Slack API
- Retool (dashboard)

Success Metrics:

- 90%+ tagging accuracy
- <5% advisor overrides
- Dashboard reliability: 95%+

Timeline: 2-3 weeks

Phase 3: Advanced (Optional - Weeks 7-12 if extended)

Project 3.1: Trending Campaign Automation **Problem Solved:** 10-15hr manual campaigns + stale profile risk

Technical Approach:

Step 1: Profile Freshness Monitoring

- Weekly automation:
Trigger: Every Monday 9am
↓
Fetch all Tier 1 clients from Contender
↓
For each client:
 - Get LinkedIn URL from Contender
 - Use RocketReach API to fetch current LinkedIn data
 - Compare: Current role vs. Contender role
 - If mismatch → Flag as "stale"↓
Create Notion task:
"Profile Update Needed: {Client Name}
Change detected: {old role} → {new role}
Update Contender before trending"
↓
Assign to client ops owner

Step 2: Profile Freshness Score

- Add to Contender database:
 - Last Updated (date)
 - Freshness Score (calculated):
 - * <30 days: Green
 - * 30-90 days: Yellow
 - * 90 days: Red
- Block trending if Red score

Step 3: Trending Campaign Builder (Retool)

- Interface:
[Select Client] (dropdown - only Green/Yellow profiles)
↓
System shows:
 - Profile summary
 - Last trending campaign date
 - Freshness score↓
[Select Target Industries] (checkboxes)
[Select Target Roles] (checkboxes)
↓
System auto-generates B4B partner list
(Filters Contender B4B clients by industry/role match)
↓
[Review Partners] (50 partners suggested)

↓
[Configure Schedule]
- Start date
- Batch size (e.g., 10 partners/week)
- Duration (default: 8 weeks)
↓
[Launch Campaign]

Step 4: Campaign Execution

- Make.com workflow:
Campaign launched
↓
For each week (8 weeks):
 - Select next batch of partners (10)
 - Send profile via Contender "whisper" feature
 - Log in "Trending Campaigns" Notion database:
 - Date sent
 - Partners contacted
 - Campaign ID
↓
Week 4: Auto follow-up email to partners
"Just checking if {Client} is relevant for any roles?"
↓
Week 8: End of campaign
 - Generate summary report:
 - Total partners contacted
 - Engagement metrics (if Contender provides)
 - Any inquiries/responses
 - Email report to advisor + client
 - Mark campaign complete

Step 5: Tracking Dashboard (Retool)

- Active Campaigns view
- Partner engagement metrics
- Campaign ROI (if leads generated)

Technical Stack:

- RocketReach API (LinkedIn monitoring)
- Contender API (profile updates, whispers)
- Notion API (task management)
- Retool (campaign builder)
- Make.com (orchestration)

Success Metrics:

- Profile staleness: <30 days average

- Campaign setup time: 15min (from hours)
- Zero outdated profiles sent

Timeline: 3-4 weeks

Project 3.2: Intelligent Client Health Monitoring Problem Solved:

Reactive servicing, can't predict who needs attention

Technical Approach:

Step 1: Client Health Score Algorithm

```
# Inputs (pulled from Notion + Contender + HubSpot)
days_since_last_activity = (today - last_call_date).days
activities_last_90_days = count_activities(client_id, 90)
sentiment_trend = avg_sentiment_last_3_calls(client_id)
trending_campaign_active = check_trending_status(client_id)
contract_age_months = (today - contract_start).months

# Scoring
health_score = 100
health_score -= days_since_last_activity * 0.5 # Decay over time
health_score += activities_last_90_days * 5 # Activity bonus
health_score += sentiment_trend * 10 # Sentiment impact
health_score += 20 if trending_campaign_active # Active work bonus

# Risk flags
if days_since_last_activity > 60:
    risk_level = "HIGH"
elif days_since_last_activity > 30:
    risk_level = "MEDIUM"
else:
    risk_level = "LOW"

# Churn prediction (if contract_age_months > 6)
if health_score < 40:
    churn_risk = "HIGH"
```

Step 2: Automated Interventions

- Daily check (Make.com):
 - Calculate health scores for all clients
 - ↓
 - If health_score < 50:
 - Create Notion task: "Client needs attention: {Name}"
 - Assign to advisor

- Suggest actions:
 - Schedule check-in call
 - Send market update
 - Propose P2P introduction
- ↓
- If risk_level = "HIGH":
 - Slack alert to advisor: "URGENT: Client {Name} no contact in {days} days"
- ↓
- If churn_risk = "HIGH":
 - Alert leadership: "Churn risk: Client {Name}"

Step 3: Proactive Engagement Suggestions

- AI-powered recommendations:
 - For each client:
 - Analyze profile (industry, role, interests)
 - Check recent news (via news API or manual input)
 - Suggest engagement:
 - "Client {Name} worked in fintech - recent news about {relevant topic} - suggest sending article + check-in?"

Step 4: Dashboard (Retool)

- Client Health Overview:
 - Traffic light: Green (healthy) / Yellow (attention) / Red (urgent)
 - Sort by: Health Score, Days Since Contact, Churn Risk
 - Filter by: Advisor, Program Type, Contract Age
- Individual Client View:
 - Health score trend (over time)
 - Activity timeline
 - Recommended next actions

Technical Stack:

- Python (health score calculation)
- Retool (dashboard + charts)
- Make.com (daily automation)
- Notion API
- HubSpot API
- Contender API
- Slack API

Success Metrics:

- Zero clients >60 days without contact
- Churn prediction accuracy: 70%+
- Proactive engagement: 50% of client touchpoints

Timeline: 3-4 weeks

System Integration Architecture

Technology Stack Overview

Layer	Technology	Purpose	Current	Future
CRM	HubSpot	Contact management, email tracking	In use	Keep
Ops Hub	Notion	Client notes, tasks, activity tracking	In use	Keep + enhance
Profiles	Contender	Executive profiles, B4B whispers	In use (no API)	Build API
Documents	Google Drive	Narratives, resumes, bios	In use	Keep
Communication	Outlook, Slack, Zoom	Email, messaging, video calls	In use	Integrate
Workflows	Make.com	Automation orchestration	New	Implement
AI	OpenAI API	Task extraction, tagging, analysis	New	Implement
Dashboards	Retool	Reporting, forms, interfaces	In use	Expand
Contracts	DocuSign	Contract generation/signing	In use	API integrate
Data Enrich	RocketReach	LinkedIn data, profile monitoring	Have license	Automate
Sync Tools	Whale Sync, Zapier	HubSpot Notion, Zoom→Notion	In use	Keep some, replace others

Integration Map

MAKE.COM (Orchestration Hub)

All workflows route through Make.com for:

- Error handling & retry logic
- Logging & audit trail
- Conditional routing
- Rate limit management

HubSpot	Notion	Contender
• Contacts • Deals • Activities	• Clients DB • Tasks DB • P2Ps DB • Campaigns	• Profiles • Whispers • B4B Firms

Retool
Dashboards

COMMUNICATION CHANNELS (All feed to Notion via Make.com):

Gmail	Slack	Zoom	DocuSign
Email → AI Parse	Msgs → AI Parse	Trans → AI Parse	Signed → Trigger

OpenAI API
(GPT-4)

- Task Extr.
 - Auto-Tag
 - Summaries
-

API Requirements & Specifications

1. Contender API (Must Build) Priority: CRITICAL - Blocking multiple automation projects

Required Endpoints:

Executive Profile Management

```
POST    /api/v1/executives
PATCH  /api/v1/executives/{id}
GET     /api/v1/executives/{id}
GET     /api/v1/executives?tier={1,2,3}&advisor_id={id}
DELETE  /api/v1/executives/{id}
```

Photo Upload

```
POST    /api/v1/executives/{id}/photo
  Content-Type: multipart/form-data
  Max size: 5MB
```

Profile Data

```
GET     /api/v1/executives/{id}/linkedin-sync
  Returns: Comparison of current Contender data vs. live LinkedIn
```

Trending Campaigns

```
POST    /api/v1/campaigns/trending
  Body: {
    executive_id,
    partner_ids: [],
    schedule: {start_date, batch_size, duration}
  }
GET     /api/v1/campaigns/{id}
PATCH  /api/v1/campaigns/{id}/status
```

B4B Partners

```
GET     /api/v1/partners?industry={}&role_focus={}
```

Webhooks

```
POST    /api/v1/webhooks/register
  Events: profile.updated, profile.tier_changed, campaign.completed
```

Authentication:

- API Key based
- Scopes: read, write, admin
- Rate limit: 100 req/min per key

Development Estimate: 3-4 weeks (backend team)

2. OpenAI API Integration Use Cases:

1. Email → Task extraction
2. Zoom transcript → Call type detection + action items
3. P2P introduction email generation
4. Client health sentiment analysis

Usage Estimation:

- Model: GPT-4 (higher accuracy needed)
- Avg tokens per request: 2,000 tokens
- Monthly volume estimate:
 - 500 emails/month × 2,000 tokens = 1M tokens
 - 200 Zoom calls/month × 3,000 tokens = 600K tokens
 - 100 P2P emails/month × 1,500 tokens = 150K tokens
 - **Total: ~1.75M tokens/month**
- Estimated recurring cost: ~\$40-60/month

Implementation:

- Centralized via Make.com HTTP modules
 - Prompt templates stored in Notion (easy editing)
 - Fallback: If API fails, create manual review task
-

3. Integration with Existing APIs HubSpot API:

- Already have access
- Need to expand usage:
 - Create/update contacts (automated)
 - Create deals (sales automation)
 - Log activities (from Notion sync)

Notion API:

- Already have access
- Expand usage:
 - Create databases (P2P, Trending Campaigns)
 - Automated task creation
 - Read data for dashboards

Gmail API:

- Need to set up OAuth
- Use cases:
 - Draft P2P intros
 - Monitor email replies (follow-up tracking)
 - Send automated follow-ups

Google Drive API:

- Already have access (team accounts)
- Automate: Folder creation for new clients

DocuSign API:

- Already have account
- Need API access:
 - Send contracts via API
 - Webhook for signed events

Slack API:

- Set up incoming webhooks
- Use cases:
 - Alerts (new client, tasks, errors)
 - Advisor reminders (follow-ups, P2Ps)

RocketReach API:

- Already have license
- Use cases:
 - LinkedIn profile enrichment
 - Profile monitoring for changes

Phase-by-Phase Implementation Plan

Week-by-Week Roadmap

Week 1: Discovery & Blueprint

- Discovery call with Banff team (completed)
- Deep dives with Kayla (B4B) and Amanda (exec servicing)
- Complete workflow mapping across all 6 areas
- Technical assessment of existing systems
- Pain point analysis with quantified impact
- **Deliverable:** Current State Map + Automation Roadmap (this document)

Weeks 2-3: Quick Wins Implementation Priority Projects:

1. **AI Task Extraction Engine** (Week 2)
 - Gmail + Slack + Zoom → AI parsing → Notion tasks
 - Impact: 36-40 hrs/month saved
2. **Sales Follow-Up Automation** (Week 2)
 - HubSpot deal creation + automated reminders
 - Impact: Prevent lost sales opportunities

3. P2P Introduction Tracking (Week 3)

- Notion database + workflow automation
- Impact: 0% → 100% visibility

Deliverables:

- 3 automations live and tested
- Team training completed
- Impact measurement baseline established

Weeks 4-5: Foundation Build Priority Projects: 4. Client Onboarding Automation (Week 4-5)

- DocuSign → Auto-populate 4 systems
- Impact: 60min → 10min per client
- *Requires: Contender API workaround via Retool*

5. AI Activity Auto-Tagging (Week 4)

- Zoom transcript → AI analysis → auto-tag call type
- Impact: Fix Retool dashboard reliability

6. Instant Contract Generation (Week 5)

- DocuSign API + Retool form
- Impact: 24-48hr delay → instant

Deliverables:

- All 6 core automations operational
- Dashboard reporting accurate
- Team fully trained

Week 6: Training & Handoff

- Final testing and QA
- Team training sessions
- Documentation handoff
- Success metrics review
- Roadmap for Phase 3 (if extended)

Phase 1-2 Complete Deliverables:

- 150-200 hrs/month automated back to team
 - 6 core automations live and stable
 - Team adoption >80%
 - Error rate <5%
-

Optional Phase 3: Advanced Automations (Weeks 7-12 if extended)

If Banff chooses to extend the engagement beyond Week 6, the following advanced automations can be built:

Week 7-9: Trending Campaign Automation

- Profile freshness monitoring (LinkedIn change detection)
- Automated campaign builder in Retool
- Partner auto-selection based on client profile
- Campaign execution + reporting
- **Impact:** Eliminate stale profile risk, reduce campaign setup from hours to 15 minutes

Week 10-12: Intelligent Client Health Monitoring

- Client health score algorithm (activity, sentiment, engagement)
- Automated intervention triggers (Slack alerts for at-risk clients)
- Proactive engagement suggestions (AI-powered recommendations)
- Leadership dashboard (churn prediction, capacity planning)
- **Impact:** Prevent client churn, enable proactive servicing

Phase 3 would add:

- Additional 50-75 hrs/month saved
 - Predictive client management capabilities
 - Advanced analytics for leadership decisions
-

Resource Requirements

Development Team:

- **Make.com Specialist:** 1 person (Cortex Labs)
- **Contender Backend Developer:** 1 person (Banff team) - Weeks 5-7
- **Retool Developer:** 1 person (Cortex Labs or Banff)
- **QA/Testing:** Banff team members (pilot users)

Banff Team Time Commitment:

- **Week 1:** 5 hrs (deep dives, API access, requirements clarification)
- **Weeks 2-3:** 3-4 hrs (pilot testing, feedback on quick wins)
- **Weeks 4-5:** 4-5 hrs (Contender API coordination, onboarding automation testing)
- **Week 6:** 2-3 hrs (final training, handoff, success review)

Recurring Tool Costs:

- OpenAI API: ~\$40-60/month
- Make.com: ~\$29-99/month (depending on operations volume)
- RocketReach: Already have license

- Estimated total: ~\$100-150/month

Success Metrics & KPIs

Time Savings Metrics

Process	Current	Future	Savings	Monthly Impact
Intro Tracking	10-15 hrs/week	0.5 hrs/week	10-15 hrs/week	40-60 hrs/month
Task Extraction	10-20 hrs/week	1-2 hrs/week	8-18 hrs/week	32-72 hrs/month
Client Onboarding	60 min/client	10 min/client	50 min/client	8 hrs/month (10 clients)
Zoom	3-5	0.5	2.5-4.5	10-18
Transcript Tagging	hrs/week	hrs/week	hrs/week	hrs/month
P2P Tracking	5-8 hrs/month	1 hr/month	4-7 hrs/month	4-7 hrs/month
Sales Follow-Up	5-8 hrs/month	0.5 hrs/month	4.5-7.5 hrs/month	5-8 hrs/month
Trending Campaigns (Opt)	15 hrs/campaign	2 hrs/campaign	13 hrs/campaign	26 hrs/month (2 campaigns)
TOTAL (Phase 1-2)	-	-	-	~100-170 hrs/month
TOTAL (with Phase 3)	-	-	-	~150-200 hrs/month

Team Impact:

- Client Ops (Max, Lily): Save **40-60 hrs/month each**
- Advisors (David, Liv, Claire): Save **15-25 hrs/month each** (task clarity, follow-up automation)
- Nathan (Data/Reporting): Save **10-15 hrs/month** (dashboard reliability, automated tagging)

Impact Summary:

- Time saved: 150-200 hrs/month across team
- Recurring costs: ~\$100-150/month (APIs and automation tools)
- Enables scaling from 8-10 to 20+ clients/month without adding headcount

Quality Metrics

Metric	Current	Target	Measurement
Task Capture Rate	60-70% (estimated)	95%+	Track: Tasks created vs. emails/calls
Data Accuracy	Variable (high error rate)	95%+	Audit: Random sample checks
Activity Tagging Accuracy	50-60% (manual errors)	90%+	AI accuracy + advisor override rate
Follow-Up Completion	40-50% (estimated)	90%+	Track: Reminders sent → completed
Client Onboarding Errors	10-15% (missing data)	<5%	Track: Errors flagged per onboarding
Profile Freshness	Unknown	<30 days avg	Track: Days since last update

Business Impact Metrics

Metric	Current	Target	Timeline
New Clients/Month Capacity	8-10	20+	6 months
Sales Conversion Rate	Unknown	+10-15%	3 months
Client Churn Prediction	No system	70%+ accuracy	6 months
Advisor Satisfaction	Baseline survey	+30%	3 months
Client NPS	Baseline	+10 points	6 months

Success Criteria & Gates

End of Week 3 (Quick Wins Review):

- Task extraction accuracy: >80%
- Sales follow-up system: Live and capturing 100% conversations
- P2P tracking: Database operational, workflow functional
- Team feedback: Positive on value/usability

- **Decision:** Proceed to Weeks 4-5 (Foundation build)

End of Week 5 (Foundation Review):

- Onboarding time reduced: <15 min per client
- Activity tagging: >85% accuracy
- Contract generation: Instant delivery for standard contracts
- All 6 automations operational
- **Decision:** Proceed to Week 6 (Training) or extend to Phase 3

End of Week 6 (Final Handoff):

- All systems live and stable
- Team fully trained and confident
- Documentation complete
- Success metrics validated (time savings, error reduction)
- **Decision:** Engagement complete OR extend for Phase 3 (advanced automations)

Risk Analysis & Mitigation

Technical Risks

Risk	Likelihood	Impact	Mitigation
Contender API delayed	Medium	High	Start Phase 2 work-arounds early; prioritize other projects
AI accuracy below 80%	Low	Medium	Extensive testing + prompt tuning; human-in-loop validation
API rate limits hit	Low	Low	Implement retry logic; batch operations; upgrade plans
Data migration errors	Medium	High	Extensive testing environment; rollback procedures
System downtime (Make.com)	Low	Medium	Error notifications; manual fallback procedures

Organizational Risks

Risk	Likelihood	Impact	Mitigation
Advisor resistance (tech dinosaurs)	Medium	Medium	Keep interfaces simple; prove value quickly; gradual rollout
Data quality degradation	Medium	High	Automated validation; weekly data audits; accountability metrics

Risk	Likelihood	Impact	Mitigation
Over-reliance on automation	Low	Medium	Keep human oversight; review loops; manual override capability
Scope creep	Medium	Low	Strict phase gates; change request process; prioritize ruthlessly

Mitigation Strategies

1. Phased Rollout:

- Pilot with 1 advisor/ops person first
- Gather feedback before full rollout
- Easy rollback if issues arise

2. Change Management:

- Weekly team check-ins during implementation
- Clear documentation and training
- Celebrate wins (time saved, errors prevented)

3. Backup Plans:

- Manual processes documented as fallback
- Data backups before any migrations
- 24-hour support during launch weeks

Appendix: Technical Architecture Diagrams

Client Onboarding Flow (Future State)

[Contract Signed Event - DocuSign Webhook]

↓

Make.com Scenario
"New Client Setup"

↓

Module 1: Parse Contract PDF
Extract: Name, Email, Terms, Price

↓

Module 2: HubSpot Contact Create
API: POST /contacts/v1/contact
Set: Tier = 1, Type = Exec Client

↓

Module 3: RocketReach Enrichment
Lookup: LinkedIn, Photo, Current Role

↓

Module 4: Contender Profile Create
API: POST /api/executives
Upload photo, Set tags

↓

Module 5: Google Drive Folder
Create: /Clients/{Name}/...

↓

Module 6: Notion Page Update
(Whale Sync auto-creates from HubSpot)
Add: Contender link, Drive link

↓

Module 7: Assign Client Ops Owner
Round-robin: Max Lily

↓

Module 8: Send Welcome Email
HubSpot template + scheduler link

↓

Module 9: Slack Notification
"#new-clients: {Name} - Owner: {Max}"

↓

[COMPLETE - 5min elapsed]

Task Extraction Flow (Email + Zoom)

[Email Arrives] OR [Zoom Call Ends]

↓

Make.com Trigger
Watch Gmail/Notion

↓

Filter: From advisors OR mentions client

↓

OpenAI GPT-4 Analysis

Extract:

- Client name(s)
- Action items
- Urgency
- Deadlines

↓

Notion: Create Tasks

For each action item:

- Auto-assign to client ops owner
- Set due date from urgency
- Tag source (email/zoom)
- Link to original content

↓

Slack Notification

"@max: New task from David for Client X
- Do P2P with Client Y
- Due: This week"

↓

[Task in System - 0% missed]
